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Thanks in good measure to UCONN 2000, the University continues to attract scores of the state and nation’s best and 
brightest students to Connecticut, most of whom live and work in the Nutmeg State after commencement.
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UNIVERSITY OF CONNECTICUT 
 UCONN 2000: THE UPDATE 
 
This is the thirty fourth in a series of semi-annual reports to the Governor and the General 
Assembly pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut 
General Statutes, originally An Act to Enhance the Infrastructure of the University of 
Connecticut, now known as UCONN 2000.  These reports have been issued each October and 
April since passage of UCONN 2000 on June 7, 1995.  The law also requires a four-year 
progress report, which was filed on January 15, 1999, as well as two five-year performance 
reviews which were submitted January 15, 2006 and January 15, 2011. 
 
UCONN 2000: PROGRAM IMPROVEMENT 
 
During this reporting period the requirements concerning UCONN 2000 contained in Public Act 
06-134 continue to be implemented.  The Construction Management Oversight Committee 
(CMOC) meets on a regular basis to review reports from the Office of Construction Oversight, 
who monitors the project management, procurement policies and procedures and is headed by a 
full-time Construction Assurance Officer, who reports directly to the CMOC.  CMOC also 
reviews the status of major projects and remaining code correction programs.  
 
Pursuant to Chapter 185b, Section 10a-109z of the Connecticut General Statutes (the Statute), 
the Board of Trustees for the University of Connecticut appointed the independent accounting 
firm of Marcum LLP, formerly UHY, to perform audits of the UCONN 2000 expenditures for 
the 2005 through 2010 fiscal years. Marcum issued an unqualified opinion for each year of the 
engagement and in connection with the audits of UCONN 2000 expenditures, no material 
weaknesses or significant deficiencies in internal controls were reported to management.  
Pursuant to the Statute the Board of Trustees appointed the independent accounting firm of 
McGladrey to perform the audit of UCONN 2000 projects for the 2011 fiscal year.  McGladrey 
issued an unqualified opinion for the 2011 fiscal year and in connection with the audit of 
UCONN 2000 expenditures, no material weaknesses or significant deficiencies in internal 
controls were reported to management. 
 
The University employs building and life safety inspectors who review and sign off on all 
University construction plans and conduct field inspections to ensure that construction work 
meets all state building and life safety codes. The University inspectors work closely and 
effectively with the State Building Inspectors to ensure cooperative decision-making with respect 
to determining whether a building project involves a “threshold” or “non-threshold” building. 
 
UCONN 2000: STATUS REPORT 
 
MASTER PLANNING, DESIGN AND MANAGEMENT 
 
The University’s Master Plan provides a template for the development of the University’s 
physical plant and infrastructure.  The 1998 Storrs Campus Master Plan was updated in 2006 to 
reflect the extensive physical changes on all the campuses resulting from the UCONN 2000 and 
21
st
 Century UConn initiatives.  The Master Plan update was necessary to assist the University in 
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prioritizing and managing its capital resources.  The Master Plan updates data of the physical 
plant; assesses current and projected space needs relative to available facilities; and assesses the 
overall parking and transportation system including its financial and operational aspects.  The 
planning effort includes the Regional Campuses.  It should be noted that the Master Plan has 
been modified throughout the project planning, design and construction process of UCONN 
2000.  As part of the Technology Park initiative, an update to the North Campus Master Plan will 
be included to delineate various site, vehicular and pedestrian pathways, utility corridors, and 
landscape improvements to facilitate the future development of that part of campus.   
 
The Board of Trustees, at its June 23, 2011 meeting, approved the FY12 Capital Budget totaling 
$157,200,000 as shown in Attachment A.  This amount reflects $82,500,000 for Storrs and the 
Regional Campuses and $74,700,000 for the University of Connecticut Health Center. 
 
In May of 2011, Governor Dannel P. Malloy introduced Bioscience Connecticut, a bold $864 
million plan to reinvigorate all three areas of the Health Center’s mission – research, education 
and clinical care – and at the same time, use the Health Center as a cornerstone for reinventing 
Connecticut’s economy by generating long term sustainable economic growth based on 
bioscience research, innovation, entrepreneurship and commercialization.  The plan was 
approved by the General Assembly in June of 2011. Of note, the project also calls for short-term 
economic activity through a surge of construction-related jobs that will expand and renovate the 
Health Center’s clinical and research infrastructure. 
 
Bioscience Connecticut is a multifaceted plan that will strengthen our state's position as a 
national and global center for bioscience innovation and improve access to quality health care for 
Connecticut citizens, while simultaneously securing the UConn Health Center's future as a top 
tier academic medical center.  
 
Construction components of Bioscience Connecticut include: 
 Renovating and modernizing, for the first time in its history, the Health Center’s original 
research facilities on the Farmington campus. This will include expanding space for start-
up bioscience businesses. 
 Constructing a new patient care tower. 
 Renovating the John Dempsey Hospital.  
 Constructing, with private financing, a new ambulatory care center on the lower campus. 
 
Programmatic components of Bioscience Connecticut include: 
 Recruiting 100 new faculty, including clinician-scientists, basic scientists and clinicians to 
increase healthcare access and double federal and industry research awards. 
 Doubling existing business incubator space. 
 Expanding the School of Medicine and School of Dental Medicine class sizes by 30 
percent.  
 Implementing a loan forgiveness program for UConn medical and dental school graduates 
who pursue careers in primary care in Connecticut. 
 Partnering with local hospitals and health care organizations to address pressing health care 
needs.   
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The General Assembly, led by the efforts of Senate President Pro Tempore Donald Williams, 
also passed legislation which was embraced by Governor Malloy that provided $172.5 million in 
funding to create a Technology Park on the Storrs campus.   The new Tech Park, like Bioscience 
Connecticut, will be a critical component of Connecticut’s plan to stimulate long-term economic 
growth by supporting innovation, new technologies and the creation of new companies and high-
paying, sustainable jobs.  Twenty-first century tech park models emphasize invention, incubation 
and entrepreneurship.  UConn’s Tech Park will hit the mark by promoting academic and 
industrial partnerships and by providing the physical and intellectual capacity to foster discovery.    
The following is a brief description of the named projects included in the FY12 Capital Budget 
or previous budgets, which are currently in planning, design or construction. 
 
Storrs & Regional Campuses 
 
Arjona and Monteith (New Classroom Buildings) 
These two original classroom buildings, are perhaps the most visible on campus and were 
constructed in 1959 with each having 68,600 square feet of space on four levels.  Connected to 
the Monteith building is the 4,000 square foot Schenker Lecture Hall.  These two buildings are 
the most heavily used classroom facilities on the Storrs campus. They also contain offices for 
many of the departments within the College of Liberal Arts and Sciences.  It was anticipated 
within the UCONN 2000 program that these buildings would be renovated; however, the 
University could not take critically important existing classroom space off-line.  The current 
project includes the construction of two new classroom and departmental office buildings.   
 
The West Building, on the 
site of the former Pharmacy 
Building, consisting 
primarily of classrooms and 
auditoria, was completed in 
summer 2011 and opened 
for the fall academic 
session.  The East building 
(aka Oak Hall), on the site 
of the former UConn Co-op, 
will contain departmental 
offices and classrooms.  
Construction began in 
September 2010.  With the 
exterior envelope nearly 
complete and mechanical, 
electrical and internal 
finishes in process, the 
University expects to 
occupy the building in fall 
2012.   
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As part of the ongoing need to provide space for various academic departments and increased 
faculty hires, renovation of Monteith will be undertaken. This renovation includes replacement 
of the exterior envelope and installation of new mechanical, electrical and plumbing systems.   
 
Avery Point Campus Undergraduate and Library Building 
During Phase I of the UCONN 2000 program, the need for research space was addressed with 
the new Marine Sciences building, as well as construction of a new facility for Project 
Oceanology.  With the repairs to the Branford House, the needs for administrative space were 
met when new infrastructure was installed.  However, the remaining significant need is for 
undergraduate program space, currently housed in the WWII era former Coast Guard facilities.  
This project will support new and renovated undergraduate co-curricular space as well as 
upgrade an auditorium to correct code violations. The architectural/engineering team has 
completed assessment, programming, design and construction documents. The project is being 
bid through a Construction Manager at Risk and it is expected to begin in May 2012. Other 
projects include replacement of the existing roof and repair of exterior masonry of the library, as 
well as reconfiguration of the interior of both the library and undergraduate building. Mechanical 
system upgrades of piping and equipment and demolition of building 58 is complete.  
Renovation of the Community Professional Building to install new laboratories, upgrade the 
restrooms and improve electrical service are underway to accommodate the Schools of 
Engineering and Nursing’s academic programs as well as Technology Incubator Program 
tenants.   
 
Beach Hall Renovations 
Beach Hall, a 103,000 square foot office, laboratory and classroom building was constructed in 
1929 and is on the National Historic Register.  As part of ongoing renovations to this academic 
building, the University installed new windows. The exterior façade and roof are in need of 
repair and the University has retained the services of an architect to determine a scope for those 
repairs.  Design has begun and construction is estimated to start later in 2012.     
 
Biobehavioral Complex Replacement 
The Biobehavioral Sciences Complex was constructed in the Horsebarn Hill quadrant of campus 
between 1965 and 1974.  This complex is primarily comprised of prefabricated metal buildings 
that have been used as 
research laboratories.  In 
1994, an annex was 
constructed adjacent to the 
1974 Biobehavioral 
Science Building #4 
providing an additional 
23,300 gross square feet of 
research space.  The 
original project plan 
involved construction of a 
centralized facility and, 
upon completion, 
demolition of the old 
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buildings.  Based on evaluation of the complex, renovation now appears to be a more cost-
effective approach than replacement.  The current plan provides funding for building envelope 
repairs, mechanical system improvements, and interior room modifications which are in design. 
The University has begun renovation on portions of the complex to accommodate the Center for 
Environmental Science and Engineering (CESE) laboratory, office, and research collaboration 
spaces, as well as temporary offices for programs displaced by construction and renovation 
projects elsewhere on campus.  Construction is anticipated to be complete in summer 2012. 
 
Deferred Maintenance/Code/ADA Renovation Lump Sum 
The 2007 amendments to the law define the “deferred maintenance” portion of the project name 
as “repair of an infrastructure or structure that was not maintained, repaired or replaced in the 
usual course of maintenance and repair.”  In general, projects fall into one or more of the 
following categories: 
 
 Safety, code and ADA required improvements 
 Roof and exterior repairs 
 Building mechanical system improvements 
 Utilities repairs and upgrades 
 General building renovations 
 Roads, walks and grounds 
 Environmental remediation 
 
The Phase III project budget now stands at $247.7 million. 
 
Engineering Building  
The School of Engineering is located in several buildings, five on the main Storrs campus and 
four at the Depot campus. The three oldest and least renovated buildings on the main campus 
were built between 1959 and 1987 and can no longer support emerging interdisciplinary 
engineering programs such as bioengineering and nanotechnology.  A planning study is 
underway to identify program components for a new building.  Site evaluation and building 
configuration studies and utility assessment activities are nearly complete.  Deferred 
maintenance projects including code upgrades, mechanical improvements and interior 
renovations are ongoing in all engineering buildings.   
 
 Equipment, Library Collections & Telecommunications 
The enhancement of the University’s infrastructure includes its instructional and scientific 
equipment.  The equipment replacement category permits the University to replace outmoded 
items with state of the art laboratory devices and computers.  The funding encompasses seven 
major categories:  management information systems, computers, research equipment, 
instructional equipment, furnishings, operational and public safety support and library materials.  
Library materials are no longer purchased with UCONN 2000 funds; this expense is part of the 
operating budget.  The total Phase III Equipment, Library Collections & Telecommunications 
budget is now projected at $82.6 million.  
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Fine Arts Phase II  
Numerous planning and design efforts since 1991 have evaluated the needs of the School of Fine 
Arts.  In light of the changes in these programs, the Storrs Center initiative, and the dispersal of 
the School of Fine Arts (SFA) facilities throughout the Storrs and Depot campuses since 1991, a 
revised Master Plan has assessed the condition of the current facilities, updated the program 
requirements of the School, and made draft recommendations to guide the use of UCONN 2000 
funds for the School. The final Master Plan recommends a multi-phased approach to the 
expansion and renovation of the entire SFA complex.  Recent improvements include continued 
code compliance and upgrades to the ventilation system in the photography labs. The University 
has chosen an architectural team to assist it in developing a phased program of renovation 
activities including mechanical, electrical, and plumbing systems, building envelope repairs, 
window replacement, acoustical and ADA improvements. 
 
Floriculture Greenhouse 
This facility is located on Route 195, south of the Towers Dormitories.  Constructed in 1953, it 
contains 23,750 square feet of headhouse and greenhouse space.  The headhouse has both 
classroom lab space and support space for the greenhouse.  The original materials used to 
construct this facility required a 
large amount of annual 
maintenance given the 
significant impact of a 
greenhouse environment.  
Construction began in late 
summer 2011 to renovate the 
headhouse, provide updated 
mechanical infrastructure, 
resolve outstanding ADA and 
code issues, and increase 
curriculum support spaces.  A 
new research greenhouse will 
provide a critically needed 
sponsored research and 
curriculum support facility.   
Construction is anticipated to be 
complete in summer 2012. 
 
Gant Building Renovations  
This complex, which includes the Institute of Materials Science, Physics and Math buildings, 
was completed in the early 1970’s. The complex has a total of 238,000 square feet of space with 
offices, research labs, classrooms and computer facilities.  The original design of the building 
was so flawed that the past 30 years have been an exercise in addressing those shortcomings.  A 
major renovation of the space is required to address the physical deterioration caused by design 
flaws, to update the facilities and to meet changed program requirements.  This includes repair of 
the building envelope (roofs, windows and masonry), improvement of fire alarm and fire 
suppression systems, and upgrades to mechanical, electrical and plumbing systems.  An 
architecture and engineering team has been selected and the pre-planning work is complete.  A 
6
new fire alarm system was installed throughout the complex as well as roof replacement of the 
Math Science wing.   
 
Grad Dorm Renovations (Connecticut Commons) 
This project was part of the University’s accelerated plan for the installation of sprinklers in 
residence halls as approved by the Board of Trustees in 2001.  At the same time this work was 
undertaken, other repairs such as roof replacement, façade repairs, and interior improvements 
were completed by August 2003.  Recently, the University designated this residential complex 
an important component of its Honor’s Program and completed an upgrade to the facility to 
accommodate undergraduate students by creating suites, converting the older central bathrooms 
and showers to suite type bathrooms and installing common rooms. This work was completed in 
summer 2011.  The University will undertake exterior landscape and site improvements in the 
future to provide outdoor areas for student gatherings. 
 
Heating Plant Upgrade 
The University completed an expansion to the existing heating plant, a new Cogeneration system 
in 2006.  At the time of construction, space to accommodate a future chiller and emergency 
generator were made should the University require additional cooling and emergency power.  
The addition of two new academic and classroom buildings and the desire to provide chilled 
water and emergency power for research purposes has resulted in a need to install the remaining 
equipment within the plant.  Design for this project, including replacement of condensate tanks, 
new drive motors for fans on boilers and upgraded burner controls is under way. 
 
Koons Hall Renovation/Addition 
Benjamin Franklin Koons Hall was constructed in 1915 and houses the Allied Health programs.  
It is 28,600 square feet on five levels with classrooms, offices and labs. Within the past ten years, 
the roof was repaired, the masonry was 
repointed and an elevator was installed.  
The building is still in need of general 
renovation work including HVAC, 
lighting and utility upgrades, window and 
door replacements, and new interior 
finishes.  A construction project to replace 
the windows and repair the exterior 
masonry has commenced and will be 
completed in 2012.  
 
Law School Renovations/Improvements 
In May 2000, as part of a plan to 
undertake renovations to the Starr building 
(former Law Library building), a facility 
program was developed for all original 
campus buildings.  Starr Hall (50,750 square feet), Chase Hall (19,500 square feet), Hosmer Hall 
(43,072 square feet) and Knight Hall (13,500 square feet) are office and classroom buildings on 
the Law School campus.  These buildings are listed on the National Historic Register.  The 
University intends to repair façade deterioration at Starr Tower and make parapet repairs at 
Chase and Hosmer Halls.  Although the most pressing issues have been corrected, repairs to the 
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Starr Tower will begin in spring 2012 and future renovations to the remaining buildings will be 
completed as funding is available.  
 
Manchester Hall Renovation 
The Harry Grant Manchester Hall is a 28,500 square foot office and classroom building 
constructed in 1940 and requires various upgrades and repairs to the exterior envelope.  The 
University has retained the services of an architect to develop construction drawings for the 
installation of new windows and repair to the façade and roof. As the building is listed on the 
National Historic Register, the design team is working closely with the State’s Historic 
Commission Officer to ensure compliance with various requirements.  The University intends to 
start construction later in 2012. 
   
Mansfield Training School Improvements, Phases II & III 
This project, in its two phases, will stabilize some of the facilities that comprise the former 
Mansfield Training School.  Funding to date has been used for renovations in the Longley 
building (for Engineering research functions and the Technology Incubator Program), the 
Thompson building (for Fine Arts functions), Merritt Hall (for research incubator technology 
programs and other administrative activities), a campus-wide high voltage electrical system, 
mechanical and electrical system improvements to various cottages, roof repairs and the 
construction of new student recreation fields.  The University is currently designing 
improvements to Merritt Hall to accommodate administrative and academic programs currently 
lacking sufficient space to meet their needs.  Additional renovations, electrical improvements 
and demolition of uninhabitable buildings will be included in later years of the program. 
 
North Hillside Road Completion 
This project provides for the extension of Hillside Road by 5,300 lineal feet to Route 44.  The 
project also provides for related utilities including gas, electrical, water, sewer and 
telecommunications to the new extension.  The project will enhance access to the Storrs campus 
directly from Route 44 and provide sorely needed relief from traffic congestion on Route 195.  
Additionally, both the road and accompanying utilities will permit future development of this 
important area.  The North Campus is envisioned as the primary area of expansion for the main 
campus, permitting new University buildings, residential capacity, and public/private 
partnerships such as incubator space including the Innovation Partnership Building, which is the 
first building of the UConn Technology Park, and other initiatives.  The Town of Mansfield is 
supportive of the road project.  UCONN 2000 funds will be augmented by $6.1 million in 
Federal funds granted to the University for this project.  Recently a National Environmental 
Assessment was completed that will permit the project to move forward by allowing the 
University to apply for various regulatory permits from the Departments of Energy and 
Environmental Protection and Transportation.  Design documents are underway. 
 
Psychology Building Renovation/Addition 
The Weston A. Bousfield Psychology Building contains 87,000 square feet and was constructed 
in 1974.  Its three levels contain offices, classrooms, research laboratories and animal care 
facilities.  Previously in the UCONN 2000 program, the animal care facilities were renovated 
and roofs and plazas re-built.  The programs of the Psychology Department are in increasingly 
high demand with expanded enrollment and rapidly increasing research activity. An addition and 
selected renovations to the building are essential. The new addition will provide improved 
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laboratories for various clinical and research programs and other improvements include new 
sprinklers, new roof, and repair of leaking concrete walls as well as electrical and acoustical 
upgrades.  A team of architects and engineers completed construction drawings and the 
Construction Manager at Risk has begun the bidding process.  The University will begin 
renovations in May 2012. 
  
Residential Life Facilities  
This named project represents the overarching authorization to undertake activities to provide 
housing and dining facilities for the University’s students. Although the quantity and the 
diversity of campus living arrangements were expanded under the first two phases of UCONN 
2000, much remains to be done.  Some renovations of the older dormitories, with code 
improvements and sprinkler installations, were accomplished.  However, a number of the older 
facilities still await renovation such as the West Campus Complex, which has remained 
essentially untouched (except for sprinkler/safety improvements) pending a final residential 
facility plan.  This project provides funds for renovation and construction activity as deemed 
appropriate by the Board of Trustees.  Multiple projects are underway or completed for the 
installation of sprinkler systems, replacement of elevators, as well as windows and roofs in 
various residential facilities. 
 
Storrs Hall Addition 
The School of Nursing is housed in the 35,000 square foot Augustus Storrs Hall completed in 
circa 1908 and a recently 
demolished 4,000 square foot 
modular building.  Earlier in 
the UCONN 2000 program, 
Storrs Hall underwent some 
renovation.  This project 
provides for an addition to 
Storrs Hall to accommodate 
offices, classrooms and 
clinical simulation 
laboratories, as well as 
building envelope repairs and 
renovations for faculty 
offices in Storrs Hall.  
Construction renovations to 
the existing building were 
completed in August 2011.  
The construction of the 
addition is in progress with the exterior envelope and internal systems underway.  The addition is 
anticipated to be complete in 2012. 
 
Technology Quadrant Phase III  
Public Act 11-57, Section 92 provides funding in the amount of $172,500,000 for the UConn 
Technology Park project and allows this project to be managed through the authority of the 
UCONN 2000 Program.  This project provides for the development of the first building in a 
technology park located along the North Hillside Road Extension currently in design.  The initial 
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facility will consist of a 125,000 square foot Innovation Partnership Building that will house 
world class equipment and offer shared laboratories for use by industry scientists and business 
entrepreneurs as they work side-by-side with the University’s research faculty.  The initial 
building will be completed in 2015/2016. 
 
Other works anticipated in this project are development of underground utilities and an increase 
in the existing water supply for the University and the Town of Mansfield.  An environmental 
assessment for the new water supply will be available in summer 2012.  Selection of an architect 
for the first building is complete and the University is currently soliciting submissions for a 
Construction Manager at Risk. 
 
Torrey Renovation Completion & Biology Expansion 
This project was a facility replacement for the programs in the George Safford Torrey Life 
Sciences Building.  It included new research and teaching laboratories, classrooms and offices 
for various biology programs.  Due to a lack of sufficient funding, planning efforts have 
analyzed the building’s potential for renovations rather than replacement.  Renovation to a 
portion of the first floor of Torrey began in spring 2011 and is now complete.  Design of further 
renovations will move forward. 
 
West Hartford Campus Renovations/Improvements 
The majority of the funds for this project will be used to support renovations/additions in 
keeping with the Master Plan for the West Hartford campus.  The major buildings on the West 
Hartford campus are:  Library Building (67,700 square feet), School of Social Work (34,000 
square feet) and the Undergraduate Building (67,400 square feet).  These buildings were 
constructed in 1964, 1968 and 1971 respectively.  Virtually no renovation or expansion has taken 
place in the intervening decades.  In order for the buildings to meet their functional needs for the 
twenty-first century, renovations/improvements are needed on all buildings.  The renovations are 
phased over several years. Roof replacement of the Library and Undergraduate Buildings; a new 
chemistry laboratory; sidewalk/parking/ADA upgrades; and the School of Social Work’s exterior 
upgrades are complete.  A preliminary study of the HVAC systems is underway.  Other design 
projects include boiler replacement in the Library Building, campus wide electrical upgrades, 
renovation of the Student Union lounge and offices, and road replacement and repair.  
 
Young Building Renovation/Addition 
This building was constructed in 1953 and has 71,937 square feet of office, classroom and lab 
spaces.  The occupant of the building is the College of Agriculture and Natural Resources.  Due 
to the College’s laboratory needs and the generally poor condition of all the building systems, 
this building was slated for a full renovation and an addition, should space needs require.  The 
project scope of the renovation consists of window replacement; masonry repointing; restroom 
renovations; and mechanical system upgrades (including laboratory ventilation).  An architecture 
and engineering team has completed construction drawings and the Construction Manager has 
released them for bidding.  The University anticipates starting construction in summer 2012 
 
10
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
UConn Health Center (UCHC) 
 
UCHC New Construction and Renovation (Design &Planning) 
The existing John Dempsey Hospital (JDH) building lacks the capacity to accommodate 
evolving standards of care, new technologies and patient/provider expectations. Since 
construction completion in 1972, JDH’s physical plant infrastructure, including mechanical, 
electrical, plumbing, HVAC and fire alarm systems and telecommunication cabling, has never 
been substantially renovated.  The addition and renovation will provide a new state of the art 
platform, including robust information technology systems, and new essential medical equipment 
for the delivery of healthcare and the education of the State’s medical and dental students.  
 
This project will construct a new 169 patient bed tower as an addition to the existing main 
Hospital (H) Building.  The addition will include space for 13 new operating rooms and a new 42 
bay Emergency Department.  The renovation work will relocate the Clinical Lab and the Clinical 
Pharmacy programs and will replace or refurbish the mechanical and electrical infrastructure for 
the much of the existing H building.   
 
The project’s scope was expanded as part of the Bioscience Connecticut initiative to include 
26,000 gross square feet of clinical support space and a second 400 car parking garage. The 
clinical support space will allow medical support services to be combined into one location. 
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The project is being implemented in 
phases as follows: 
 Phase 1: New East Parking 
Garage and site utility work 
(construction to begin in June 
2012). 
 Phase 2: Construction of the 
new bed tower, Emergency 
Department, Operating Room 
suite, and the new West Parking 
Garage (The Design 
Development phase of planning 
is complete.  The Construction 
Document Phase of planning 
will be complete in December 
2012). 
 Phase 3: Renovations to the 
existing Hospital (H) building (construction to begin after the completion of the bed tower in 
2016).  
 Education Space: Originally conceived as a separate floor in the new bed tower, additional 
medical education space is planned to support the anticipated 30% increase in dental and 
medical student class sizes. As a result of conceptual planning work, the education space is 
now planned as an addition to the existing Academic (A) building to provide a centralized 
location for the majority of the education activities. A separate project will be established to 
implement this work. Planning is expected to begin in mid-2012.  
 
CLAC Renovation 
This project entails renovations to the building housing the Center for Laboratory Animal Care 
(CLAC).  The 59,000 square foot facility was built in 1972.  The focus of the renovation work 
for the facility will be the replacement of the aged mechanical systems and lab casework.  The 
planning study for the CLAC renovations is complete. The schematic design phase of the project 
is complete and design development is underway. The full design is anticipated to be complete in 
2012.  This project’s construction is now deferred until 2015 to allow the UCHC New 
Construction and Renovation project to proceed.  
 
Deferred Maintenance/Code/ADA Renovation Lump Sum  
The 2007 amendments to the law define the “deferred maintenance” (DM) part of the project 
name as “repair of an infrastructure or structure that was not maintained, repaired or replaced in 
the usual course of maintenance and repair.”  In general, projects fall into one or more of the 
following categories: 
 
 Roof and exterior repairs 
 Safety, code and ADA required improvements 
 Building mechanical system improvements 
 Utilities repair and upgrades 
 General building renovations 
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 Roads, walks and grounds  
 Environmental remediation 
 
The Phase III total is $45.4 million.  
 
Dental School Renovation 
The School of Dental Medicine has facilities in the “C”, “L” and “A” Buildings totaling 103,118 
square feet.  Most of these areas remain the same as when they were originally constructed in 
1975 and are in need of major renovations to bring the facilities in line with current code and 
accreditation standards.  The renovations will be accomplished in phases and will be guided by a 
detailed planning study for the School of Dental Medicine.  
 
Construction for the first phase of this project, the Pre-Clinical Teaching Lab renovations, is 
complete. The project relocated and expanded the teaching space and incorporated a teaching 
simulation center into the Dental School’s teaching labs. Planning for the next phase of the 
project is underway and construction will begin in June 2012.  The project will renovate 
approximately 3,000 square feet of existing Dental School space in the Main Building.  The 
renovated space, adjacent to the Dental Clinical Research Center, will meet the Dental student’s 
need for a 24/7 open-access support area during their clinical practicum (DMD Year 3 and Year 
4).  A similar facility existed and was termed the “Random Access Lab/ Student Home Base”. 
This function was displaced by the Phase I work.   
 
Equipment, Library Collections and Telecommunications 
These funds support the Health Center’s equipment, library collections and telecommunications 
infrastructure.  More specifically, the project line covers computers, management information 
systems, research equipment, instructional equipment, furnishings, and operational and public 
safety support and library materials.  Outmoded items must be replaced with equipment that is 
necessary to support research and instructional activities, maintain building compliance, 
conserve energy and provide a safe environment for the students, staff, and those who use Health 
Center services.  The Phase III total is $63.6 million. 
 
Library/Student Computer Center Renovation 
This project focused on major renovations to the Lyman Maynard Stowe Library. The library 
service areas were reorganized and consolidated, new computer learning and resource areas were 
added and the student 24 hour study rooms were expanded. The renovations to the book stack 
areas were also included as part of the project and with the exception of one final book stack 
area, the construction is complete (completed in 2008) and the spaces are in use by the students. 
 
The Student Center component of the project will address student life spaces.  The new Student 
Lounge was completed in October 2011. Later phases of the project will address other issues 
such as a fitness center and student services center. Design work is not scheduled until 2015. 
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Main Building Renovation 
The Health Center’s Main building includes access areas used by the general public as well as 
research, academic and clinical space.  The focus of this renovation is the building’s research 
facility and major building mechanical systems. The facility consists of seven floors, which 
house over 200 research labs and support space, and four floors of mixed use that include 
classrooms, student support spaces, operations support and mechanical spaces.  Over the life of 
the building, no substantial renovations or upgrades have been undertaken.   
 
An early phase of this project, the Clinical Skills Renovation, was completed in December 2007. 
This project renovated a portion of the Main Building to allow for the relocation and expansion 
of the Clinical Skills teaching program. The expanded program includes the use of a life-size 
programmable mannequin with a computerized graphical user interface used to teach clinical and 
decision making skills during realistic patient care scenarios.  
 
The next phase of the Main Building renovation focuses on the Health Center’s largest research 
facility, the “L” (LAB) building, which houses over 200,000 square feet of research labs and 
support space.  The goal of the project is the phased replacement of the building heating and air 
conditioning, electrical, and plumbing systems and renovations to the lab spaces across seven 
floors of the building.  
 
This project’s scope is expanded as part of the Bioscience Connecticut initiative.  The original 
scope of work included renovation to approximately 50% of space on floors 1-7 in the L 
building.  The Bioscience Connecticut initiative expands the scope to renovate all of the research 
space in the building and calls for 28,000 gross square feet of space dedicated to research 
incubator labs. (Option to implement a portion of the incubator labs as an addition to the Cell 
and Genome Sciences Building are under review).  The renovations will be completed in two 
projects and each project will have 3 phases. The first phase of the first project will begin 
construction in December 2012.  
 
UCONN 2000:  SET-ASIDE CONTRACTOR  
Public Act 99-241 called for, among other things, information regarding use of Connecticut-
owned businesses on UCONN 2000 program projects, including those owned by women and 
minorities (“set-aside” contractors).  Since Fiscal Year 1996, construction and related contracts 
for the UCONN 2000 program totaled $1.65 billion from all fund sources; $1.44 billion is 
strictly UCONN 2000 funds.  As of April 2012, Connecticut businesses have accounted for 
$1.25 billion of the total contracted dollars with “set-aside” general contractors and 
subcontractors accounting for $355.1 million.  Overall, small business participation has 
amounted to $207.0 million, minority business participation has amounted to $45.2 million, and 
women-owned business participation has amounted to $104.0 million. 
 
UCONN 2000: FINANCE   
Pursuant to Section10a-109x of the Connecticut General Statutes, the semi-annual report to the 
General Assembly is to provide, among other things, information on the number of projects and 
securities authorized, approved and issued; the payment of debt service requirements, and the 
payment of principal and interest on the UCONN 2000 securities; and the amount of investment 
earnings. This section provides that information.  
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Public Act 10-104 increased GO-DSC bond authorizations by $207 million for the construction 
of a new hospital tower (contingent upon the receipt of $100 million in contributions of federal, 
private or other non-state money), and provided for renovations to portions of the existing 
hospital and creation of the UConn Health Network (a landmark healthcare partnership of 
hospitals and community groups throughout the Hartford region), authorized additional UCONN 
2000 projects for the Health Center, reallocated the FY10 bond authorization of $140.5 million 
over the remaining years of the UCONN 2000 program, and reallocated $25 million from UCHC 
projects for the design of a new hospital bed tower, and extended the UCONN 2000 financing 
program until FY18.  
In July 2011, Governor  Dannel P. Malloy signed Public Act 11-75, “An Act Concerning the 
University of Connecticut Health Center”, the Bioscience Connecticut initiative, which increased 
the statutory authorizations for the UCONN 2000 bonds secured by the State’s debt service 
commitment by $262,900,000 for a total of $2,731,900,000; changed certain fiscal year bond 
authorizations;  eliminated the prior provision relating to the $100 million  contribution of 
federal, private or other non-state money; and provided for funding to renovate research 
laboratory space and create additional business incubator space. The initiative is expected to 
secure the State’s position as a national leader in bioscience research and help jumpstart the 
economy by creating construction  jobs immediately and generating long term sustainable 
economic growth based on bioscience research, innovation, entrepreneurship and 
commercialization .  The Connecticut Bioscience Initiative will allow the Health Center to 
increase its capabilities for bioscience research, expand its small business incubator facilities, 
add more scientists, and increase medical and dental school enrollment by 30 percent to meet 
future workforce needs. 
Additionally on August 25, 2011, at a ceremony on the Storrs Campus, the Governor signed 
Public Act 11-57 calling for creation of a world-class Technology Park on the Storrs Campus to 
serve as a cornerstone for a new Connecticut research triangle. The Technology Park is expected 
to generate hundreds of new jobs in Connecticut, encourage new business growth, and leverage 
millions of dollars in federal and private research funding.  The Technology Park work will be 
linked to UConn’s Health Center in Farmington including the Connecticut Bioscience Initiative, 
and to the work being done in New Haven by Yale and others across the State. On August 26, 
2011, the State Bond Commission authorized the release of $18 million in State General 
Obligation bonding to cover the project’s initial design and development costs. The extension of 
North Hillside Road to Route 44 in Storrs will allow the development of up to one million square 
feet of research, technology and academic space, on a 300-acre parcel in the North Campus 
consistent with the University’s long-range Master Plan. It is expected to be operational by 2015. 
The Technology Park will provide important incubation space for entrepreneurs with innovative 
ideas who would benefit from guidance by faculty experts in the field. A 2007 feasibility 
analysis for the park indicated that with new developments at the University occurring since 
UCONN 2000 began – such as significant growth in research, and a mature system for 
technology transfer and commercialization – UConn was in a strong position to support a 
successful technology park in Storrs.  
Additionally, during the October 2011 special session the Connecticut General Assembly 
adopted Public Act 11-2 which established the Connecticut Bioscience Collaboration Program 
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(the “Collaboration”) and authorized $290,685,000 of State general obligation bonds to be issued 
over a ten year period and to be deposited in the Connecticut Bioscience Collaboration Fund.  
The Collaboration will support the establishment of a bioscience cluster anchored by the Jackson 
Laboratory for Genomic Medicine, a research laboratory, located on UCHC’s Farmington 
campus.    
General Obligation Bonds Secured by the State’s Debt Service Commitment  
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General 
Obligation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as 
“General Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”). These Bonds are 
issued pursuant to the General Obligation Master Indenture of Trust, dated as of November 1, 
1995, between the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut 
as Trustee (now U.S. Bank N.A.). The University’s Board of Trustees on November 10, 1995, 
and the State Bond Commission on December 21, 1995 approved the Master Indenture of Trust. 
The Master Indenture was subsequently amended and approved by the University’s Board of 
Trustees on September 26, 2003 and the State Bond Commission on December 19, 2003. The 
Board of Trustees and the Governor approve the subsequent Supplemental Indentures for each 
bond issue. The University and the Office of the State Treasurer, working in conjunction, 
manage the Debt Service Commitment Bond sale process.  
General Obligation Debt Service Commitment Bonds – Bond Issues Completed 
There have been 20 bond issues for the UCONN 2000 program including 5 refunding bond 
issues under the State’s Debt Service Commitment.  Pursuant to Section 10a-109g of the 
Connecticut General Statutes, the UCONN 2000 General Obligation Debt Service Commitment 
Bonds authorized, approved and issued to date are listed below: 
UCONN 2000 GO-DSC 
Bonds Phase I, II & III             
Date of Issue Par Amount TIC 
(1)
 
General Obligation        
Bond Issue 
February 21, 1996 $ 83,929,714.85 4.94% 1996 Series A 
April 24, 1997 124,392,431.65 5.48% 1997 Series A 
June 24, 1998 99,520,000.00  4.78% 1998 Series A 
April 8, 1999 79,735,000.00 4.46% 1999 Series A 
March 29, 2000 130,850,000.00 5.42% 2000 Series A 
April 11, 2001 100,000,000.00 4.54% 2001 Series A 
April 18, 2002 100,000,000.00 4.74% 2002 Series A 
(2)
 
March 26, 2003 96,210,000.00 3.97% 2003 Series A 
(3)
 
January 22, 2004 97,845,000.00 3.76% 2004 Series A
 (4)
 
March 16, 2005  98,110,000.00 4.20% 2005 Series A
(5)
 
March 15, 2006  77,145,000.00 4.20% 2006 Series A
(6)
 
April 12, 2007 89,355,000.00 4.10% 2007 Series A
(7)
 
April 16, 2009 144,855,000.00 4.01% 2009 Series A
(8)
 
May 25, 2010 97,115,000.00 3.64% 2010 Series A
(9)
 
December 12, 2011      179,730,000.00    3.31% 2011 Series A
(10)
 
Sub Total Phases I, II, & III $1,598,792,146.50        
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 Refunding Bonds    
January 29, 2004 $216,950,000.00 3.55% 2004 Series A Refunding 
(4)
 
March 15, 2006  61,020,000.00 4.17% 2006 Series A Refunding 
(6)
 
April 12, 2007 46,030,000.00 4.19% 2007 Series A Refunding 
(7)
 
May 25, 2010 36,095,000.00 2.86% 2010 Series A Refunding 
(9)
 
December 12, 2011 31,905,000.00 2.29% 2011 Series A Refunding (10) 
Sub-Total Refunding Bonds $392,000,000.00   
Total GO-DSC Bonds $1,990,792,146.50   
(1)  
TIC is the true interest cost reflecting the interest rate for the time value of money across an 
entire bond issue.  
(2)  
The GO-DSC 2002 Series A Bonds provided $994,688.03 directly to the Office of the State 
 Treasurer.  
(3) 
The GO-DSC 2003 Series A Bonds par amount of $96,210,000 plus $3,790,000 of the 
  original issue premium, totaled $100,000,000 available for projects.  
(4)  
The GO-DSC 2004 Series A Bonds new money and GO-DSC Refunding 2004 Series A 
Bonds were issued under a single Official Statement with a par amount of $216,950,000. The 
GO-DSC 2004 new money bonds totaled $100,000,000 for projects, funded by the 
$97,845,000 par amount plus $2,155,000 of the original issue premium, and the GO-DSC 
Refunding 2004 Series A Bonds provided $223,160,000 for a refunding escrow. Additional 
proceeds including premium funded the refunding escrow and the costs of issuance. 
 
(5)
 The GO-DSC 2005 Series A Bonds totaled $100,000,000 available for projects funded by the 
  $98,110,000 par amount plus $1,890,000 of the original issue premium.  Phase II  
 authorizations accounted for $50 million and Phase III for $50 million. 
(6)
  The GO-DSC 2006 Series A Bonds new money and GO-DSC Refunding 2006 Series A  
 Bonds were issued under a single Official Statement with a par amount of $138,165,000. The  
 GO-DSC 2006 Series A Bonds new money totaled $79,000,000 available for projects,  
 funded by the $77,145,000 par amount plus $1,835,000 of the original issue premium, and  
 the GO-DSC Refunding 2006 Series A Bonds provided $65,472,900 for a refunding escrow.  
 Additional proceeds including premium funded the refunding escrow and the costs of  
 issuance. 
(7)
  The GO-DSC 2007 Series A Bonds new money and GO-DSC Refunding 2007 Series A 
Bonds were issued under a single Official Statement with a par amount of $135,385,000. The 
GO-DSC 2007 Series A Bonds new money totaled $89,000,000 available for projects, and 
the GO-DSC Refunding 2007 Series A Bonds provided $49,505,476.89 for a refunding 
escrow. Additional proceeds including premium funded the refunding escrow and the costs 
of issuance. 
(8) 
The GO-DSC 2009 Series A Bonds par amount of $144,855,000 plus $5,145,000 of the 
original issue premium, totaled $150,000,000 available for projects. 
(9) 
  The GO-DSC 2010 Series A Bonds new money and GO-DSC Refunding 2010 Series A     
Bonds were issued under a single Official Statement with a combined par amount of 
$133,210,000.  The GO-DSC 2010 Series A Bonds new money par amount of $97,115,000 
plus $7,885,000 of the original issue premium, totaled $105,000,000 available for projects; 
and the GO-DSC Refunding 2010 Series A Bonds par amount of $36,095,000 plus 
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$2,609,428.69 of the original issue premium provided $38,704,428.69 for the refunding 
escrow. Additional proceeds including premium funded the costs of issuance.  
(10)
 The GO-DSC 2011 Series A Bonds new money and GO-DSC Refunding 2011 Series A  
Bonds were issued under a single Official Statement with a combined par amount of 
$211,635,000.  The GO-DSC 2011 Series A Bonds new money par amount of $179,730,000 
plus  $20,700,000 of the original issue premium, totaled $200,000,000 available for projects; 
and the GO-DSC Refunding 2011 Series A Bonds par amount of $31,905,000 plus 
$4,936,565.62 of the original issue premium provided  $36,841,565.62  for the refunding 
escrow. Additional proceeds including premium funded the costs of issuance.  
 
The fifteen series of UCONN 2000 General Obligation DSC bonds issued to fund projects total 
$1,598,792,146.50 in par value and provided $1,635,000,000.00 for UCONN 2000 project 
spending (excluding the UCONN 2000 General Obligation DSC Refunding 2004, 2006, 2007, 
2010 and 2011 Series A Bonds). The remaining balance, together with accrued interest and net 
original issue premium, funded the costs of issuance and deposits to the State Treasurer.  
 
General Obligation Debt Service Commitment Bonds – Projects 
During Fiscal Year 2005 the University finished Phase I and Phase II and initiated Phase III of 
the UCONN 2000 project authorizations secured by the State’s Debt Service Commitment. The 
act provides for a total of $2,731,900,000 of UCONN 2000 bonds secured by the State’s Debt 
Service Commitment. To date, the following projects totaling $1,731,000,000 have been 
authorized to receive General Obligation Debt Service Commitment bond proceeds: 
Phases I & II                                                                                                               Authorized 
Agricultural Biotechnology Facility Completion  
                                             
$  3,000,000.00 
Agricultural Biotechnology Facility 9,400,000.00  
Alumni Quadrant Renovations 11,183,623.91  
Avery Point Marine Science Research Center-Phase I 30,000,000.00  
Avery Point Marine Science Research Center-Phase II 7,254,246.03  
Avery Point Renovation 4,875,717.46  
Benton State Art Museum Addition 700,000.00  
Business School Renovation 7,958,470.42  
Central Warehouse New * 6,933,751.77  
Chemistry Building 53,062,000.00  
Deferred Maintenance & Renovation Lump Sum 40,798,259.65  
Deferred Maintenance & Renovation Lump Sum Balance 117,386,096.72  
East Campus North Renovations 7,382,604.53  
Equipment, Library Collections & Telecommunications 60,500,000.00  
Equipment, Library Collections & Telecommunications Completion 105,812,000.00  
Gant Plaza Deck 7,287,174.10  
Gentry Renovation 9,664,596.69  
Grad Dorm Renovations 2,928,227.59  
Heating Plant Upgrade 9,969,000.00  
Hilltop Dormitory Renovations 8,176,528.89  
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Ice Rink Enclosure 3,280,000.00  
International House Conversion ** 886,134.00  
Litchfield Agricultural Center-Phase I 1,000,000.00  
Mansfield Apartments Renovation 2,071,000.00  
Mansfield Training School Improvements 3,500,000.00  
Monteith Renovation 444,348.00  
Music Drama Addition * 7,400,000.00  
North Campus Renovation 10,996,050.15  
North Superblock Site & Utilities 7,668,000.00  
Northwest Quadrant Renovation-Phase I 2,001,000.00  
Northwest Quadrant Renovation-Phase II 30,000,000.00  
Parking Garage-North 9,658,000.00  
Pedestrian Walkways *** 6,074,000.00  
School of Business 25,652,366.00  
School of Pharmacy 88,609,000.00  
Shippee/Buckley Renovations 6,920,000.00  
South Campus Complex 12,251,000.00  
Stamford Downtown Relocation-Phase I 55,781,471.55  
Student Union Addition 44,622,633.00  
Technology Quadrant-Phase IA 39,993,000.00  
Technology Quadrant-Phase II 34,120,000.00  
Torrey Life Science Renovation 251,109.43  
Towers Renovation 17,950,243.11  
Underground Steam & Water Upgrade-Phase I 6,000,000.00  
Underground Steam & Water Upgrade Completion-Phase II 6,000,000.00  
Waring Building Conversion 11,452,000.00  
Waterbury Property Purchase 200,000.00  
West Campus Renovations 519,507.20  
White Building Renovation 2,427,268.80  
Wilbur Cross Building Renovation 19,999,571.00  
Phase I & II Totals   
             
$962,000,000.00 
* Board of Trustees Added Project 2/22/2001  
** The International House Conversion is also known as the Museum of Natural History  
*** The Pedestrian Walkways is also known as Fairfield Road Pedestrian Mall  
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 Phase III – Storrs and Regional Campuses Authorized 
Arjona and Monteith (new classroom buildings)  $96,000,000.00  
Avery Point Campus Undergraduate and Library Building             9,150,000.00  
Avery Point Renovation                947,282.54  
Beach Hall Renovations             3,500,000.00  
Benton State Art Museum Addition             3,500,000.00  
Biobehavioral Complex Replacement *              3,000,000.00  
Bishop Renovation             2,000,000.00  
Deferred Maintenance/Code/ADA Renovation Lump Sum        149,902,371.46  
Engineering Building (with Environmental Research Institute)             8,497,000.00  
Equipment, Library Collections & Telecommunications           64,641,496.00  
Family Studies (DRM) Renovation             3,700,000.00  
Farm Buildings Repairs/Replacement             3,745,000.00  
Fine Arts Phase II             4,750,000.00  
Floriculture Greenhouse             6,000,000.00  
Gant Building Renovations             9,250,000.00  
Gentry Completion           10,000,000.00  
Heating Plant Upgrade             8,000,000.00  
Intramural, Recreational and Intercollegiate Facilities           31,500,000.00  
Jorgensen Renovation            2,200,000.00  
Koons Hall Renovation/Addition             1,300,000.00  
Lakeside Renovation             3,800,000.00  
Law School Renovations/Improvements           17,500,000.00  
Manchester Hall Renovation             2,000,000.00  
Mansfield Training School Improvements             3,500,000.00  
Natural History Museum Completion                500,000.00  
North Hillside Road Completion             2,000,000.00  
Old Central Warehouse **             1,126,000.00  
Psychology Building Renovation/Addition             5,650,000.00  
Residential Life Facilities             4,300,000.00  
School of Pharmacy/Biology Completion             6,000,000.00  
Stamford Campus Improvements                500,000.00  
Storrs Hall Addition           15,115,000.00  
Student Union Addition           13,000,000.00  
Torrey Renovation Completion and Biology Expansion             1,500,000.00  
Torrington Campus Improvements                500,000.00  
Waterbury Downtown Campus                450,000.00  
West Hartford Campus Renovations/Improvements           10,400,000.00  
Young Building Renovation/Addition             9,500,000.00  
Total — Storrs and Regional Phase III  $518,924,150.00  
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HEALTH CENTER  
CLAC Renovation Biosafety Level 3 Lab             1,315,000.00  
Deferred Maintenance/Code/ADA Renovation Sum — Health Center           31,505,125.00  
Dental School Renovation             5,000,000.00  
Equipment, Library Collections and Telecommunications - Health Center           52,405,725.00  
Library/Student Computer Center Renovation             1,400,000.00  
Main Building Renovation           25,385,000.00  
Medical School Academic Building Renovation            3,700,000.00  
Planning and Design Costs           25,000,000.00  
Research Tower***           49,565,000.00  
Support Building Addition/Renovation****                100,000.00  
The University of Connecticut Health Center New Construction and Renovation            54,700,000.00  
Total — Health Center Phase III  $250,075,850.00  
  
TOTAL PHASE III PROJECTS  $769,000,000.00  
  
TOTAL GO-DSC BONDS: PHASE I, II AND III PROJECTS  $1,731,000,000.00  
  
* The Biobehavioral Complex Replacement was redefined by the BOT 6/24/2008.  
** The Old Central Warehouse was added by PA-07-108 effective 7-1-2007  
*** The Research Building was clarified to include construction or purchase and renovation by the BOT 9/26/2006. 
**** The Support Building Addition/Renovation was clarified to include construction by the BOT 8/1/2007.  
General Obligation Debt Service Commitment Bonds – Refunding 
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue 
refunding securities. The University achieved a total of $24.6 million in gross debt services 
savings for Connecticut taxpayers by issuing several series of General Obligation DSC 
Refunding Bonds as follows.  
On January 29, 2004, the University achieved $15.2 million in debt service savings for 
Connecticut taxpayers through the $216,950,000 of UCONN 2000 General Obligation DSC 
Refunding 2004 Series A Bonds. Proceeds pre-refunded $223,160,000 of the portions of the 
1996, 1997, 1998, 2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service 
Commitment Bonds. Debt service savings amounted to $15,215,582.84 on a gross cash debt 
service savings basis, or $10,117,718.77 on a net present value basis (4.53% savings over 
refunded bonds debt service) spread across fiscal years 2004 to 2020.  
On March 15, 2006, the University achieved $4.0 million in debt service savings through the 
issuance of $61,020,000 of UCONN 2000 General Obligation DSC Refunding 2006 Series A 
Bonds. Proceeds pre-refunded $61,675,000 of the portions of the 1998, 1999, 2000, 2001 and 
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2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. Debt service savings 
amounted to $4,003,734.09 on a gross cash debt service savings basis, or $2,495,916.47 on a net 
present value basis (3.94% savings over refunded bonds debt service) spread across fiscal years 
2006 to 2020. 
On April 12, 2007, the University achieved $1.7 million in debt service savings through the 
issuance of $46,030,000 of UCONN 2000 General Obligation DSC Refunding 2007 Series A 
Bonds. Proceeds pre-refunded $46,695,000 of the portions of the 2002 and 2003 UCONN 2000 
General Obligation DSC Bonds.  Debt service savings amounted to $1,680,056.23 on a gross 
cash debt service savings basis or $1,387,269.87 on a net present value basis (2.97% savings 
over refunded bonds debt service) spread across fiscal years 2008 to 2022.  
On May 25, 2010, the University achieved $1.8 million in debt service savings through the 
issuance of $36,095,000 of UCONN 2000 General Obligation DSC Refunding 2010 Series A 
Bonds. Proceeds pre-refunded $35,885,000 of portions of the 1999, 2001, 2003 and 2004 
UCONN 2000 General Obligation DSC Bonds.  Debt service savings amounted to $1,791,739.17 
on a gross cash debt service savings basis, or $1,470,720.91 on a net present value basis (4.1% 
savings over refunded bonds debt service) spread across fiscal years 2011 to 2021.  
On December 12, 2011, the University achieved $1.9 million in debt service savings through the 
issuance of $31,905,000 of UCONN 2000 General Obligation DSC Refunding 2011 Series A 
Bonds. Proceeds pre-refunded $33,735,000 of portions of the 2003 and 2004 UCONN 2000 
General Obligation DSC Bonds.  Debt service savings amounted to $1,918,938.89 on a gross 
cash debt service savings basis, or $1,680,287.49 on a net present value basis (5.0% savings over 
refunded bonds debt service) spread across fiscal years 2011 to 2021.  
Special Obligation Student Fee Revenue Bonds Secured by Pledged Revenues  
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike 
the UCONN 2000 General Obligation Debt Service Commitment Bonds that are paid from the 
State’s General Fund, debt on the Special Obligation Bonds are paid from certain pledged 
revenues of the University as defined in the particular bond series indenture.  
A Special Capital Reserve Fund may be established for UCONN 2000 Special Obligation bond 
issues only if the Board of Trustees determines that the Special Obligation bond issue is self-
sufficient as defined in the Act. The self-sufficiency finding by the University must be submitted 
to and confirmed as not unreasonable or arbitrary by the State Treasurer prior to issuance of the 
bonds. Once approved, the Special Capital Reserve Fund is funded at issuance by the University 
to meet the minimum capital reserve requirement. 
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed  
Section 10a-109x of the Connecticut General Statutes requires that the University’s Semiannual 
Report to the General Assembly provide information on the number of projects and securities 
authorized, approved and issued; the payment of debt service requirements, and the payment of 
principal and interest on the UCONN 2000 securities; and the amount of investment earnings. 
The UCONN 2000 Special Obligation Student Fee Revenue Securities authorized, approved and 
issued to date are listed below.  
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Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of 
Trust, dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as 
successor to State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”). 
The Board of Trustees approved the Master Indenture on November 8, 1996.  The University’s 
Board of Trustees and the Governor approve the subsequent Supplemental Indentures for each 
Special Obligation bond issue.  
 
There have been five bond issues including two refunding under the Student Fee Revenue Bond 
Indenture that are not supported by the State’s Debt Service Commitment.  The University’s 
Office of Treasury Services and the Office of the State Treasurer, working in conjunction, 
manage the Special Obligation Bond sale process. UCONN 2000 Special Obligation Student Fee 
Revenue Bonds issued to date are summarized below:  
 
UCONN 2000 SO-SFR Bonds 
 
Date of Issue 
 
Par Amount  
 
TIC 
(1)
  
Special Obligation  
Student Fee Revenue Bond Issue  
February 4, 1998  $ 33,560,000  5.08%  1998 Series A 
June 1, 2000  $ 89,570,000  6.02%  2000 Series A 
(2)
 
February 14, 2002  $ 75,430,000  4.94%  2002 Series A  
February 27, 2002  $ 96,130,000  4.89%  Refunding 2002 Series A 
June 16, 2010  $ 47,545,000  3.14%  Refunding 2010 Series A 
(1) 
TIC is the true interest cost reflecting the interest rate for the time value of money across an 
entire bond issue. The UCONN 2000 Special Obligation Bonds are generally issued for an 
approximate 30-year final maturity, compared to a 20-year final maturity for the General 
Obligation DSC Bonds; hence the TIC may appear relatively higher for Special Obligation 
Bonds. 
(2) 
The 2000 Series A bonds were refunded on February 27, 2002.  
On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue 
1998 Series A Bonds with a final maturity of November 15, 2027. The Special Obligation First 
Supplemental Indenture was also dated January 1, 1997 and authorized the issuance of bonds up 
to a principal amount not to exceed $30,000,000 for construction of the South Campus Residence 
and Dining Hall, plus amounts necessary to fund a Special Capital Reserve Fund (“SCRF”) and 
provide for costs of issuance. The University managed the issuance and sale of these bonds and 
realized a favorable true interest cost over the term. Debt service for these bonds is paid from the 
student Infrastructure Maintenance Fee, instituted in 1997, and other pledged revenues as further 
defined in the Indenture of Trust. Such pledged revenues also help support future operation and 
maintenance costs for facilities built or renovated through UCONN 2000.  
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On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue 
2000 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special 
Obligation Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1, 
2000. Bond proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop 
Student Rental Apartments, and Parking Garage South. They also provided for capitalized 
interest and costs of issuance. The $89,570,000 Student Fee Revenue 2000 Series A Bonds were 
defeased in substance on February 27, 2002, as further described below, and are no longer 
reflected as outstanding debt on the University’s financial statements.  
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee 
Revenue 2002 Series A Bonds pursuant to the Special Obligation Master Indenture and the 
Special Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of 
November 16, 2001. Bond proceeds funded $72,180,000 of construction for the Alumni 
Quadrant Renovations, Shippee/Buckley Renovations, East Campus North Renovations, Towers 
Renovations (including Greek Housing), and North Campus Renovations (including North 
Campus Student Suites and Apartments).  
 
Special Obligation Student Fee Revenue Bonds - Projects  
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000 
Special Obligation Student Fee Revenue bond proceeds (some of these projects were also 
supported by General Obligation bonds or other funding) as follows:  
Special Obligation Bonds 
Authorized
& Issued  
 
Alumni Quadrant Renovations 
(1)
  $ 7,000,000  
East Campus North Renovations 
(1)
  1,000,000  
Hilltop Dormitory New  21,000,000  
Hilltop Student Rental Apartments  42,000,000  
North Campus Renovation (including North Campus Student Suites & Apartments) 
(1)
  45,000,000  
Parking Garage-South 
(1)
  24,000,000  
Shippee/Buckley Renovations  5,000,000  
South Campus Complex  30,000,000  
Towers Renovations (including Greek Housing) 
(1)
  14,180,000  
Total $189,180,000  
 (1) Also partially funded with proceeds of the University’s General Obligation bonds.
 
Special Obligation Student Fee Revenue Bonds - Refunding  
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue 
refunding securities. The University achieved a total of $13.0 million in gross debt service 
savings for Connecticut taxpayers by issuing two series of Special Obligation Student Fee 
Revenue Refunding Bonds as follows.  
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On February 27, 2002, the University achieved debt service savings of $3,553,672 on a gross 
cash debt service savings basis or $2,383,106 on a net present value basis (3.036% savings over 
refunded bonds debt service) through its issuance of $96,130,000 of the UCONN 2000 Student 
Fee Revenue Refunding 2002 Series A Bonds. The bonds were issued pursuant to the Special 
Obligation Master Indenture and the Special Obligation Student Fee Revenue Bonds Third 
Supplemental Indenture, dated as of February 1, 2002. Proceeds were used to take advantage of 
favorable market conditions to advance refund and defease in substance all of the $89,570,000 of 
Student Fee Revenue 2000 Series A Bonds outstanding. Proceeds were deposited with the 
Trustee bank in an irrevocable escrow fund sufficient to satisfy future debt service and call 
premiums on the prior issue. 
On June 16, 2010, the University achieved debt service savings of $9,479,927 on a gross cash 
debt service savings basis or $7,211,753 on a net present value basis (9.915% savings over 
refunded bonds debt service) through its issuance of $47,545,000 of the UCONN 2000 Student 
Fee Revenue Refunding 2010 Series A Bonds. The bonds were issued pursuant to the Special 
Obligation Master Indenture and the Special Obligation Student Fee Revenue Bonds Third 
Supplemental Indenture, dated as of February 1, 2002. Proceeds were used to take advantage of 
favorable market conditions to refund, advance refund and defease in substance $51,305,000 of 
prior bonds (including $25,140,000 of the Student Fee Revenue 1998 Series A Bonds and 
$26,165,000 of the Student Fee Revenue 2002 Series A Bonds outstanding). The par amount of 
$47,545,000 plus $4,267,926 of the original issue premium and $2,126,425 from the 1998 
Special Capital Reserve Fund release were deposited with the Trustee bank in a $53,939,351.28 
irrevocable escrow fund to satisfy future debt service and call premiums on the prior issues. 
UCONN 2000 Tax-Exempt Governmental Lease Purchase Agreement  
The Board of Trustees authorized $81,900,000 of UCONN 2000 debt in the form of a Tax-
Exempt Governmental Lease Purchase Agreement secured by the University’s general obligation 
for the Cogeneration facility portion of the UCONN 2000 Heating Plant Upgrade project.  
This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General 
Obligation or Special Obligation Indentures of Trust, but was entered into under certain 
separately negotiated documents and agreements in two parts. On December 18, 2003, the 
University entered into a privately placed $75,000,000 Tax-Exempt Governmental Lease 
Purchase Agreement with a reported nominal interest rate of 4.42% compounded monthly to 
finance the design and construction of a combined heat and power plant.  On August 15, 2005, 
the University amended the agreement for an additional borrowing of up to $6,900,000 at a 
5.09% interest rate compounded monthly (resulting in a combined interest rate of approximately 
4.5%).  
The Heating Plant Upgrade project is a named project under UCONN 2000. The cogeneration 
facility is a linchpin of the University’s commitment to energy efficiency and generates much of 
the needs for electrical power, heating and cooling on the Storrs campus. Cost avoidance 
achieved through the construction and operation of the facility is expected to provide funds to 
pay the debt service.  An earlier phase of the Heating Plant Upgrade project was funded with 
UCONN 2000 General Obligation DSC bonds as listed above.  
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The Tax-Exempt Governmental Lease Purchase Agreement is not rated by the credit rating 
agencies but, as UCONN 2000 debt, it is weighted in their credit rating analysis of the UCONN 
2000 General Obligation and Special Obligation programs.  
 
Debt Service 
Pursuant to Section 10a-109x of the Connecticut General Statutes, the Semiannual Report to the 
General Assembly is to list the payment of debt service requirements and the payment of 
principal and interest on the UCONN 2000 securities. 
General Obligation Debt Service Commitment Bonds  
The State General Fund pays the debt service and any arbitrage rebate due on the University’s 
General Obligation Debt Service Commitment Bonds. The University pays the debt service on 
the Special Obligation Student Fee Revenue Bonds from its own resources.   
 As of March 31, 2012: 
 Since the program’s inception in 1996, total UCONN 2000 General Obligation Debt 
Service Commitment debt service (which is paid by the state) amounted to $2,338.9 
million, representing $1,589.6 million of principal and $749.3 million of interest 
(including the Refunding Bonds but net of refunded debt). 
 Of this amount, debt service of $1,108.4 million, representing $675.8 million of principal 
and $432.6 million of interest (including capital appreciation bonds) has been paid. 
 Future debt service requirements at this time amount to $1,230.5 million representing 
$913.8 million of principal and $316.7 million of interest (including capital appreciation 
bonds). 
For the fiscal year ending June 30, 2011, the Debt Service Commitment paid for the University’s 
General Obligation Bonds amounted to $113.5 million (representing $73.2 million of principal 
and $40.3 million of interest).  
As of March 31, 2012, the following graph shows UCONN 2000 General Obligation Debt 
Service Commitment debt service by fiscal year including refunding issues, but net of refunded. 
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Special Obligation Student Fee Revenue Bonds  
From time to time, the University may issue Special Obligation Bonds secured by certain 
revenue flows including student fees. The University is responsible for paying the debt service 
and any arbitrage rebate due on its Special Obligation debt. All other things equal, the Special 
Obligation bonds incur proportionally more interest expense because they are generally issued 
for terms of up to approximately thirty years compared to twenty years for the Debt Service 
Commitment bonds.  The longer maturities generally represent the cost of the assets financed by 
the bonds being spread over the student populations utilizing the assets. 
 
As of March 31, 2012: 
 Total UCONN 2000 Special Obligation Student Fee Revenue debt service (which is paid 
by the University) amounted to $383.1 million, representing $201.4 million of principal 
and $181.7 million of interest (including the Special Obligation Student Fee Revenue 
Refunding 2002 and 2010 Series A Bonds but net of refunded debt service).  
 Of this amount, the University had paid debt service of $145.9 million (representing 
$45.2 million of principal and $100.7 million of interest). 
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 Debt service remaining totals $237.2 million comprising $156.1 million of principal and 
$81.1 million of interest (including capital appreciation bonds).  
For the fiscal year ending June 30, 2011, the University paid, from its own resources, Special 
Obligation Bond debt service of $12.7 million (representing $5.1 million of principal and $7.6 
million of interest).  
As of July 16, 2010, the University fully refunded, defeased, and called the UCONN 2000 
Special Obligation Student Fee Revenue 1998 Series A Bonds that carried the State Special 
Capital Reserve Fund. During the time they were outstanding, the University's Debt Service 
Requirement was fulfilled relating to Section 909 of the Special Obligation Indenture that 
mandates that on or before December 1, annually, if the SCRF amount falls below the required 
minimum capital reserve the Chairman of the Board of Trustees is to file a Certification with the 
Secretary of the Office of Policy and Management and the State Treasurer to replenish the 
Special Capital Reserve Fund. Upon such notification, there is deemed to be appropriated, from 
the State General Fund, sums necessary to restore each Special Capital Reserve Fund to the 
required minimum capital reserve. 
 
 As of March 31, 2012, the following graph shows UCONN 2000 Special Obligation Student Fee 
Revenue debt service by fiscal year including refunding issues, but net of refunded.  
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Tax-Exempt Governmental Lease Purchase Agreement  
The University is responsible for paying the debt service and any arbitrage rebate for the Tax-
Exempt Governmental Lease Purchase Agreements. The two financing tranches provided 
$81,900,000 of funding for a cogeneration facility for the UCONN 2000 Heating Plant Upgrade 
project.  Tax-Exempt Governmental Lease Purchase Agreement debt service payments 
commenced on January 29, 2006. 
 
Debt is to be paid in 240 monthly installments of $517,135 each.  Over the life of the financing, 
debt service totals $124,112,424 comprising $42,212,424 of interest and $81,900,000 of 
principal.  
 
As of March 31, 2012: 
 The University had paid down the Tax-Exempt Governmental Lease Purchase Agreement 
debt service by $38.8 million (representing $18.3 million of principal and $20.5 million 
of interest).  
 Remaining debt service amounts to $85.3 million (representing $63.6 million of principal 
and $21.7 million of interest).  
 
For the fiscal year ending June 30, 2011, the University paid from its own resources Tax-Exempt 
Governmental Lease Purchase Agreement debt service of $6.2 million (representing $3.2 million 
of principal and $3.0 million of interest).  
 
As of March 31, 2012, the following graph shows the UCONN 2000 Heating Plant Upgrade 
Tax-Exempt Governmental Lease Purchase Agreement (for the cogeneration plant) debt service 
by fiscal year. 
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Investment of Debt Proceeds - Management, Investment and Earnings  
The proceeds of the sale by the University of any bonds are part of the Trust Estate established 
under the General Obligation Master Indenture of Trust with the Trustee Bank as security for 
bondholders. Consequently, the University holds all of the bond proceeds at the Trustee Bank, 
with this exception: the Costs of Issuance account funded by the University’s General Obligation 
Debt Service Commitment bonds may be held and invested by the State Treasurer’s Office in a 
segregated account. The Special Obligation Master Indenture has similar Trust Estate provisions. 
The Trustee Bank holds all of the Special Obligation bond proceeds received at issuance 
including the Costs of Issuance account.  
Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond 
proceeds were deposited with the Office of the State Treasurer and treated like state bond 
proceeds, including payments made to vendors through the Office of the State Comptroller. 
Subsequently, the Office of the Attorney General opined that the University, and not the state, 
issues UCONN 2000 bonds. Accordingly, upon advice of bond counsel and in conformity with 
the Master Indenture of Trust, Debt Service Commitment Bond construction fund proceeds were 
deposited to the Trustee Bank and disbursed as directed by the University pursuant to the 
Indenture. The UCONN 2000 General Obligation Debt Service Commitment Bond proceeds for 
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costs of issuance are still treated like state bond proceeds and deposited with the Office of the 
State Treasurer and disbursed through the Office of the State Comptroller.  
The Indentures of Trust provide that the University is authorized and directed to order each 
disbursement from the Construction Account held by the Trustee upon a certification filed with 
the Trustee bank and, in the case of the Debt Service Commitment bonds, the State Treasurer. 
The Indentures provide that such certification shall be signed by an Authorized Officer of the 
University and include certain disbursement information. Once the Authorized Officer 
certification filings are made, the University can directly disburse payments.  
The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue 
Service, the relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory 
restrictions. In addition to meeting those requirements, the University’s general investment 
policy is to balance an appropriate risk-return level, heavily weighted towards safety of assets, 
with estimated cash flow needs and liquidity requirements. The University is also mindful that 
the rating agencies, bond buyers, and bond insurers often weigh the quality of an issuer’s 
investment portfolio.    
Bond proceeds form part of the Trust Estate established with the Trustee Bank as security for 
bondholders. To date, the University has directed the Trustee Bank to invest any Debt Service 
Commitment construction fund proceeds in the State Treasurer’s Short Term Investment Fund 
(“STIF”) which is “AAAm” rated and offers daily liquidity and historically attractive risk-
adjusted yields. The State Treasurer’s Office wishes to hold and invest the University’s General 
Obligation Bonds Debt Service Commitment funded Costs of Issuance account, a much smaller 
account.  
The General Obligation Debt Service Commitment Refunding, 2004, 2006, 2007,2010 and 2011 
Series A Bond proceeds, other than the costs of issuance, are held by the Trustee Bank in an 
irrevocable escrow fund, which is invested in U.S. Treasury Securities and/or U.S. Treasury 
State and Local Government Securities (“SLGS”) and cash pursuant to the relative Escrow 
Agreements.    
It has been the University’s practice to invest all of the Special Obligation new money bond 
proceeds, including the debt service funds, in dedicated STIF accounts, with the exception of the 
1998 Special Obligation Special Capital Reserve Fund which from time to time had also been 
invested in longer term “AAA” rated federal agencies’ fixed income Investment Obligations as 
defined in the Special Obligation Indenture of Trust.  
The Special Obligation Student Fee Revenue Refunding 2002 and 2010 Series A Bond proceeds, 
other than the costs of issuance and debt service accounts that are invested in STIF, are held by 
the Trustee Bank in their respective irrevocable Escrow Accounts, which are invested in U.S. 
Treasury State and Local Government Securities (“SLGS”), and cash pursuant to the Escrow 
Agreement.    
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The University’s General Obligation Debt Service Commitment bond proceeds investment 
earnings are retained and recorded by the State Treasurer’s Office and do not flow to the 
University or to the Trustee Bank.  The University’s Special Obligation bond investment 
earnings are part of the pledged revenues and are directly retained by the Trustee Bank to pay 
debt service on the bonds, and may also be used to flow to other Trustee bond accounts, if 
necessary, pursuant to the Indenture of Trust.  Fiscal year end June 30, 2011, UCONN 2000 
Special Obligation Student Fee Revenue Bond funds (not including the refunding escrows) 
investment earnings amounted to $1,998.91 (cash basis). 
Investment earnings on the Special Obligation Student Fee Revenue 2002 and 2010 Series A 
Bonds Refunding Escrow Accounts flow to their respective irrevocable escrows and are used by 
the Trustee Bank to meet debt service payments on the defeased bonds.  Similarly, investment 
earnings on the General Obligation Debt Service Commitment 2004, 2006, 2007, 2010 and 2011 
Series A Bonds Refunding Escrow Accounts flow to their respective irrevocable escrows and are 
used by the Trustee Bank to meet debt service payments on the defeased bonds.  
On December 29, 2005, the University received $15,847,241.65 representing the last advance of 
the $81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase 
Agreement for the Heating Plant Upgrade Cogeneration facility. These funds, and the related 
investment income, are for uses related to the Cogeneration financing and were deposited in a 
dedicated STIF account. During December 2006, part of the remaining proceeds, representing 
the initial December 18, 2003 financing, was yield restricted by investing it in a dedicated Tax 
Exempt Proceeds Fund. All of the Tax-Exempt Governmental Lease Purchase Agreement 
proceeds have been spent.  
Future UCONN 2000 Debt Issuance 
The University has issued the entire $962 million of UCONN 2000 Phase I & II authorizations 
for the General Obligation bonds secured by the State’s Debt Service Commitment. 
 
UCONN 2000 Phase III, as amended, provides for an additional $1,769,900,000 of funding with 
University General Obligation bonds secured by the State’s Debt Service Commitment. As of 
March 31, 2012, $769,000,000 of Phase III has been authorized by the Board of Trustees and the 
Office of the Governor, of which $96,000,000 remains unissued. During Fiscal Year 2013, the 
University plans to issue a new money UCONN 2000 General Obligation Debt Service 
Commitment Bond series currently scheduled for late Spring 2013. From time to time, the 
University might also issue a refunding series of bonds for its General Obligation or Special 
Obligation bond programs.  
At this time there are no Board of Trustee authorizations to issue Special Obligation bonds for 
UCONN 2000 projects. However, the University has in the past and could again issue Special 
Obligation securities for certain projects that have a financial self-sufficiency capacity and/or if 
aggregate pledged revenues are sufficient to meet requirements of the Special Obligation 
Indenture. 
 
Additionally, while there are no Board of Trustee authorizations at this time, the University 
could enter into other types of tax-exempt or taxable financings pursuant to the UCONN 2000 
Act.   
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 Market conditions and other factors might also lead to the issuance of General Obligation, 
Special Obligation, or other refunding debt in the future.  
Credit Ratings  
As of March 31, 2012 , the UCONN 2000 General Obligation Debt Service Commitment bonds 
were  rated “AA” by Standard & Poor’s; “Aa3” by Moody’s Investors Service, and “AA-” by 
Fitch Investors Service. It is a strong vote of confidence in the University that Moody’s and 
Standard & Poor’s ranks these bonds as high as the State’s General Obligation Bonds.  
The UCONN 2000 Special Obligation Bonds were rated “AA-” by Standard & Poor’s and “Aa2” 
by Moody’s Investors Service. Fitch Investors Service does not have an underlying rating for the 
University’s Special Obligation bonds.  
 
In addition to the underlying credit ratings, municipal bond insurance from FGIC, MBIA and 
FSA secure certain maturities of several of the above bond issues. Originally, the insurance 
provided “AAA” credit ratings. The bond insurers have experienced a series of downgrades in 
recent years. At times, this has resulted in the UCONN 2000 bonds underlying credit ratings 
exceeding the credit ratings for certain bond insurers. As a result, people are advised to check 
with the credit rating agencies for the most recent bond insurer ratings. 
 
Credit Rating History 
Since the inception of UCONN 2000, the University’s bonding program has experienced a 
favorable credit rating history, including several credit rating upgrades.  
 
The capital markets have recognized the tangible benefits to the state’s economy of meeting the 
infrastructure and educational goals of the program, as well as the University’s success in 
implementing them. A high quality credit rating not only provides the state and the University 
with less expensive access to the capital markets but also supports the state’s quality reputation 
among investors. A University milestone occurred in 2002 with the achievement of the high-
grade “double A” credit-rating category from Moody’s Investors Service for both its General 
Obligation and Special Obligation bonds.    
 
February 1996: the first issue of the University’s General Obligation Bonds secured by the 
state’s Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors 
Service, “AA-” by Standard & Poor’s and “AA-” by Fitch.  
 
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the 
state’s SCRF credit rating. An underlying “stand-alone” credit rating was not available for this 
nascent program. At the time of issuance, the state SCRF enhancement allowed the bonds to 
obtain an “AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A1” 
from Moody’s Investors Service. The bonds were subsequently covered by municipal bond 
insurance and upgraded to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s 
Investors Service.  
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October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds 
and the UCONN 2000 Student Fee Revenue 1998 Series A Bonds (SCRF) to “AA” from “AA-”.  
 
March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” from 
“A1”.  
 
June 2000: the University achieved a milestone with its first underlying Special Obligation 
Bond “stand alone” credit rating of “AA-” from Standard & Poor’s and an “A1” from Moody’s.  
 
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2” 
from “Aa3”. In April 2001, the General Obligation DSC 2001 Series A bonds were sold without 
any bond insurance security enhancement on any maturity, another successful first-time 
accomplishment for the UCONN 2000 bond program. Moody’s upgraded UConn’s Student Fee 
Revenue 1998 Series A Bonds, which are secured by the state SCRF, at this time to “Aa3” from 
“A1”.  
 
January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3” 
from “A1” by Moody’s. This graduated UConn’s Special Obligation bonds to Moody’s “high-
grade” bond category and impacted the underlying credit on all outstanding Special Obligation 
Student Fee Revenue Bonds. (The $33.6 million Special Obligation Student Fee Revenue Series 
1998 Series A Bonds additionally secured by the state’s SCRF already carried the “Aa3” rating.) 
This high rating was assigned a stable outlook and represented a positive judgment by the capital 
markets regarding UConn’s financial strength, real and potential growth as an institution, and 
management.  
 
August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, 
Moody’s and Standard and Poor’s both moved their outlook from “stable” to “negative” for 
UCONN 2000 General Obligation DSC Bonds while retaining their respective credit rating 
levels at “Aa2” and “AA”. Fitch took no action. In a sign of confidence in the University’s 
management and growth potential, Moody’s and Standard & Poor’s kept UConn’s Special 
Obligation Bond ratings levels and stable outlook unchanged.  
 
March 2003: During tougher economic times, the rating agencies confirmed the University’s 
General Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and 
Moody’s “Aa2”. Moody’s also confirmed UConn’s Special Obligation and Foundation bond 
ratings at “Aa3”. Holding the credit ratings was a good sign in light of Moody’s February 2003 
move of the State General Obligation bonds and consequently the University’s DSC and SCRF 
security bonds to a watch list for possible downgrade.  
 
July 2003: On July 2, 2003, citing state budget problems, Moody’s downgraded the University’s 
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the 
State General Obligation bond rating. The good news was that Moody’s confirmed UConn’s 
Special Obligation (non-SCRF) bond ratings at “Aa3”. Moody’s also briefly downgraded the 
University’s 1998 Special Obligation Bonds secured by the state’s SCRF to “A1” following a 
general downgrade of any bonds backed by the state’s SCRF but then upgraded the University’s 
1998 Special Obligation Bonds back to “Aa3” on July 14, 2003.  
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January 2004: We were successful in confirming the credit ratings for the UCONN 2000 
General Obligation Debt Service Commitment bonds at a time of state budget deficits and 
negative press reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money 
and refunding bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated MBIA bond 
insurance.  
 
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money bond 
issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch 
IBCA “AA-”. Several maturities also carried “AAA” rated FSA bond insurance.  
 
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money and 
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated FGIC bond 
insurance.  
 
March 2007: The unenhanced ratings for the UCONN 2000 GO DSC 2007 new money and 
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”. The bonds were issued without bond insurance.  
 
March 2009: The underlying ratings for the UCONN 2000 GO DSC 2009 new money bond 
issues that are in the process of being issued were confirmed as follows: Moody’s Investors 
Service “Aa3”, Standard & Poor’s “AA” and Fitch IBCA “AA-”.  
 
November 2009: Fitch IBCA retained the “AA-“ for UCONN 2000 GO-DSC bonds but placed 
them on “negative outlook” and did the same for the UCONN 2000 SO-SFR 1998 SCRF bonds 
(no UConn underlying rating), mirroring the negative outlook they had put on the State of 
Connecticut’s General Obligation Bonds, during October 2009. Through diligent management 
and active communication UConn’s Treasury Services avoided a similar move by other credit 
rating agencies at this time. 
 
March 2010: Standard & Poor’s affirmed the "AA-/Stable” unenhanced ratings for UConn’s 
Special Obligation Student Fee Revenue Bonds Series 2002-A bonds, and Special Obligation 
Student Fee Revenue Refunding Bonds Series 2002-A bonds. 
 
April 2010: FITCH recalibrates UCONN 2000 General Obligation and Special Obligation 
Student Fee Revenue 1998A (SCRF) Bonds to “AA” rating outlook negative, and recalibrates 
State of Connecticut General Obligation to “AA+” rating outlook negative. 
 
May 2010: Moody’s recalibrates UConn’s Special Obligation Student Fee Revenue Bonds 
unenhanced ratings to “Aa2” (upgrade from “Aa3”); and Standard & Poor’s affirms at "AA-
/Stable”. 
 
May 2010: Moody’s recalibrates the unenhanced ratings of   UCONN 2000 General Obligation 
Debt Service Commitment Bonds to “Aa2” (upgrade from “Aa3”); and Standard & Poor’s 
affirms at "AA/Stable”; and FITCH affirms at “AA”. 
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June 2010: FITCH moves UCONN 2000 General Obligation and Special Obligation Student 
Fee Revenue 1998A (SCRF) Bonds back to “AA-” rating outlook stable, and moves State of 
Connecticut General Obligation back to “AA” rating outlook stable, citing State finances, a 
month after affirming UConn’s “AA” rating outlook negative. 
 
June 2011:  S&P affirmed underlying ratings of "AA-" Stable outlook on UCONN 2000 Special 
Obligation Student Fee Revenue Bonds, (includes 2010 Refunding; 2002 New Money; and 2002 
Refunding).  
 
June 2011:  UCONN 2000 General Obligation Debt Service Commitment Bonds affirmed by 
Moody's Investors Service at "Aa2" but revised the outlook to negative (following their action on 
State of Connecticut's general obligation bond rating) and affirmed UCONN 2000 Special 
Obligation Student Fee Revenue Bonds at "Aa2” Stable outlook. 
 
November 2011:  For the UCONN 2000 General Obligation Debt Service Commitment Bonds 
Moody's Investors Service downgraded the rating to “Aa3” from “Aa2" and revised the outlook 
to positive (following their same action on State of Connecticut's general obligation bond rating); 
Standard & Poor’s affirmed the rating at "AA/Stable”; and FITCH affirmed the rating at “AA-
/Stable”.   
 
UCONN 2000 Debt On Audited Financial Statements  
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected on 
UConn’s financial statements accordingly.  For example, Special Obligation bonds and Tax-
Exempt Governmental Lease Purchase Agreement debt are shown as liabilities on the 
University’s financial statements and the related capital improvements are shown as assets. The 
University is the issuer and ultimately responsible for the UCONN 2000 General Obligation 
Bonds which also fund certain assets at the UCONN Health Center, and consequently are also 
partially reflected on the UCONN Health Center’s financial statements as further discussed 
below. 
 
Phase III of the Act authorizes the University to fund projects for the Health Center with, among 
other sources, UCONN 2000 General Obligation Debt Service Commitment Bonds and the 
University has done so.  Accordingly, the UCONN 2000 General Obligation Debt Service 
Commitment Phase III project proceeds and any unspent debt proceeds are reflected on both 
UCONN’s and UCHC’s financial statements. As bonds are issued, the amount of the 
commitment for the Health Center is recorded as an offset to revenue on UCONN’s financial 
statements in the University’s Other Changes in Net Assets section of the Statements of 
Revenues, Expenses, and Changes in Net Assets. A corresponding liability is recorded in due to 
affiliate in UCONN’s Statement of Net Assets for the unspent portion of the bonds due to the 
Health Center.  Correspondingly the Health Center records that portion of UCONN 2000 bond 
issuance proceeds for UCHC in the capital appropriation line in UCHC’s Statements of 
Revenues, Expenses, and Changes in Net Assets. A corresponding receivable is recorded for the 
unspent portion of the bonds. The State’s debt service commitment for interest on the UCONN 
2000 General Obligation bonds is included in Non-Operating Revenues (Expenses) section of the 
Statements of Revenues, Expenses, and Changes in Net Assets.  
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UCONN 2000: PRIVATE FINANCIAL SUPPORT 
As of February 29, 2012, fiscal year results tallied $33.6 million in new gifts and commitments, 
representing 59 percent of the $57 million goal for the year and a year-to-date increase of 40 
percent over 2011. 
 
Cash gifts totaled $28.6 million, or 57 percent of the $50 million goal. The number of household 
donors was 18,026, or 60 percent of the 30,000 goal.  
 
The Annual Fund raised $5.2 million in current operating support from 16,008 donors. The goals 
for the year are $9 million and 27,000 donors (58 percent and 59 percent to goal, respectively). 
 
Approximately $310 million was recorded toward the Our University. Our Moment. campaign 
goal of $600 million (52 percent to goal). This includes more than $85.6 million raised for 
endowment. 
 
State Endowment Matching Funds 
For calendar year 2011, the dollar value of endowment gifts eligible for state matching grants 
was a total of $8.7 million. Submissions for eligible gifts to endowment resulted in a state match 
request of $2.2 million. As of this date, the total of state matching funds outstanding through 
calendar year 2011 is $20.2 million.  
Significant Commitments 
 Mr. and Mrs. Peter J. Werth, Jr. pledged $4.5 million for the Basketball Student Athlete 
Development Center. 
 Ms. Susan E. von der Mehden and the von der Mehden Trust made a gift of $2.75 million 
toward the School of Fine Arts. 
 Mr. Gordon J. Flynn ’56 pledged an estate gift of $2.75 million to the School of Business. 
 Three anonymous pledges totaling $2,050,500 were received for the Basketball Student 
Athlete Development Center. 
 An anonymous pledge of $1,000,000 was received for the Morrone Stadium Enhancement 
Fund. 
 The UConn Club pledged $500,000 for the Basketball Student Athlete Development Center. 
 An anonymous pledge for $400,000 has established the Anthony J. Smits Fund for Global 
Commerce in the School of Law. 
 Mr. Benjamin Renshaw pledged $400,000 for the Basketball Student Athlete Development 
Center. 
 The Lloyd G. Balfour Foundation pledged $368,000 to the Neag School of Education’s 
CommPACT Schools Program. 
 Arthrex, Inc. pledged $320,000 to The UCHC Orthopaedic Research Assistance Fund. 
 Mrs. Anne T. Shafer donated $250,000 to the Shafer Fund for the Student Center at UCHC. 
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  The Jack Kent Cooke Foundation made a gift of $250,000 for the Renzulli Academy 
Summer Enrichment Program in the Neag School of Education. 
 Mr. Christopher J. Balfe pledged $250,000 to the Michael and Patricia Balfe 
Scholarship Fund in the School of Business. 
 Mr. Michael A. Melio and Western Piedmont Metal pledged $228,000 to create the Enzo 
Anthony Melio Scholarship in the Division of Athletics. 
 Mr. S. Brian Simons ’60 pledged $200,000 to establish the Simons Family Scholarship Fund 
in the School of Business. 
 An anonymous $200,000 expectancy gift has been pledged to establish a scholarship fund in 
the College of Liberal Arts & Sciences. 
 Mr. Drew Figdor ’83 pledged $200,000 for the Basketball Student Athlete Development 
Center. 
 
UCONN 2000 IN CYBERSPACE 
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000 home page. The 
address: www.uc2000.uconn.edu/ 
 
The website contains all previous legislative updates to the Governor and the General Assembly, the four year 
progress report, the original UCONN 2000 proposal and UCONN 2000 project updates from the home pages of the 
University’s Architectural and Engineering Services Department.  
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Exhibit A
Storrs & Regional Campuses
Project Name Phase III Funding
Arjona & Monteith (new classroom buildings) 1,000,000$             
Avery Point Campus Undergraduate & Library Building 5,600,000               
Beach Hall Renovations 2,000,000               
Biobehavioral Complex Replacement 1,900,000               
Bishop Renovation 1,900,000               
Deferred Maintenance/Code/ADA Renovation Lump Sum 4,286,079               
Engineering Building 3,497,000               
Equipment, Library Collections & Telecommunications 13,226,921             
Fine Arts Phase II 1,900,000               
Floriculture Greenhouse 3,000,000               
Gant Building Renovations 6,500,000               
Heating Plant Upgrade 8,000,000               
Koons Hall Renovation/Addition 200,000                  
Law School Renovations/Improvements 2,350,000               
Manchester Hall Renovation 2,000,000               
Mansfield Training School Improvements 500,000                  
North Hillside Road Completion 500,000                  
Old Central Warehouse 1,000,000               
Psychology Building Renovation/Addition 2,900,000               
Residential Life Facilities 2,500,000               
Storrs Hall Addition 8,585,000               
Torrey Renovation Completion & Biology Expansion 500,000                  
West Hartford Campus Renovations/Improvements 2,000,000               
Young Building Renovation/Addition 6,655,000               
Subtotal of Storrs & Regional Campuses 82,500,000$           
Health Center
Project Name Phase III Funding
Deferred Maintenance/Code/ADA Renovation Sum - Health Center 3,000,000$             
Dental School Renovation 500,000                  
Equipment, Library Collections & Telecommunications - Health Center 2,500,000               
Main Building Renovation 14,000,000             
UCHC New Construction and Renovation 54,700,000             
Subtotal of Health Center 74,700,000$           
Grand Total FY 2012 157,200,000$   
UCONN 2000 Year 17
FY 2012 Board of Trustees Authorized Projects
BOT 6/23/1139
EXHIBIT B
Project Amount
Storrs and Regional Campus Projects
Arjona and Monteith (new classroom buildings) 121,000,000$    
Avery Point Campus Undergraduate & Library Building 12,800,000        
Avery Point Renovation 947,283             
Beach Hall Renovations 8,000,000          
Benton State Art Museum (Completion Addition) 3,500,000          
Biobehavioral Complex Replacement 5,000,000          
Bishop Renovation 6,000,000          
Commissary Warehouse -                         
Deferred Maintenance/Code/ADA Renovation Lumpsum 247,725,221      
Engineering Building 60,500,000        
Equipment, Library Collections & Telecommunications 82,641,496        
Family Studies (DRM) Renovation 6,500,000          
Farm Buildings Repairs/Replacement 3,745,000          
Fine Arts Phase II 23,000,000        
Floriculture Greenhouse 6,000,000          
Gant Building Renovations 93,600,000        
Gentry Completion 10,000,000        
Heating Plant Upgrade 30,000,000        
Incubator Facilities -                         
Intramural, Recreational & Intercollegiate Facilities 34,000,000        
Jorgensen Renovation 7,200,000          
Koons Hall Renovation/Addition 7,000,000          
Lakeside Renovation 3,800,000          
Law School Renovations/Improvements 19,500,000        
Library Storage Facility -                         
Manchester Hall Renovation 6,000,000          
Mansfield Training School Improvements 8,500,000          
Natural History Museum Completion 500,000             
North Hillside Road Completion 8,200,000          
Observatory -                         
Old Central Warehouse 2,126,000          
Parking Garage #3* 5,000,000          
Psychology Building Renovation/Addition 22,500,000        
Residential Life Facilities* 36,800,000        
School of Pharmacy 6,000,000          
Stamford Campus Improvements 2,300,000          
Storrs Hall Addition 15,115,000        
Student Health Services* 7,000,000          
Student Union Addition 13,000,000        
Support Facility (Architectural & Engineering Services) 500,000             
Torrey Renovation Completion & Biology Expansion 85,000,000        
Torrington Campus Improvements 2,500,000          
UCONN Products Store -                         
Waterbury Downtown Campus 1,850,000          
West Hartford Campus Renovations/Improvements 12,650,000        
Young Building Renovation/Addition 15,000,000        
UCONN 2000 Phase III Project List
State Debt Service Commitment
BOT 6.23.1140
EXHIBIT B
Project Amount
Health Center Projects
CLAC Renovation Biosafety Level 3 Lab 15,000,000$      
Deferred Maintenance/Code/ADA Renovation Sum-Health Center 45,434,150        
Dental School Renovation 5,000,000          
Equipment, Library Collections & Telecommunications-Health Center 63,595,850        
Library/Student Computer Center Renovation 5,250,000          
Main Building Renovation 160,339,000      
Medical School Academic Building Renovation 9,950,000          
Parking Garage - Health Center* 8,400,000          
Planning & Design Costs 25,000,000        
Research Tower 49,565,000        
Support Building Addition/Renovation 100,000             
UCHC New Construction and Renovation 387,666,000      
Total - Storrs and Regional Campus Project List 1,043,000,000$ 
Total - Health Center Project List 775,300,000$    
TOTAL 1,818,300,000$ **
*    Projects are partially/totally financed by Revenue Bonds
**$1,769,900,000 may be financed with bonds secured by the State's debt service commitment.
BOT 6.23.1141
 EXHIBIT C 
 
POLICIES:  SELECTION AND ACQUISITION OF PROFESSIONAL SERVICES 
 
Section 10a-109d (5) of the Connecticut General Statutes authorizes the University to 
contract with professionals to plan, design and supervise UCONN 2000 projects and 
other capital projects. 
 
1. The Vice President for Operations has the responsibility for the administration 
of these policies.  Authority for their implementation may be delegated to 
appropriate operating departments. 
 
2. A selection board shall be appointed to select professional services for each 
project. 
 
3. The selection board shall develop the rating criteria. 
 
4. The contract shall be negotiated by the Vice President for Operations or by the 
Executive Director of Architectural and Engineering Services for Storrs, Law 
School and Regional Campuses, or by the Director, Campus Planning, Design 
and Construction as designee for the Health Center. 
 
5. Changes in scope that affect the cost of the project must be approved by the 
Vice President for Operations. 
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 EXHIBIT D 
 
POLICIES:  PRE-QUALIFICATION AND SELECTION OF CONTRACTORS 
 
 
Section 10a-109n (c) (2) of the Connecticut General Statutes authorizes the University to 
contract with construction firms for the building of UCONN 2000 projects and other capital 
projects. 
 
1. The Vice President for Operations has the responsibility for the administration of 
these policies.  Implementing authority may be delegated to appropriate operating 
departments. 
 
2. Pre-qualification shall be required of all bidders for projects over $100,000. 
 
3. Objective written criteria for pre-qualification of firms shall be developed. 
 
4. A list of pre-qualified contractors shall be developed on a project basis.  Firms will be 
evaluated on written criteria, including but not limited to:  (1) the firm’s previous 
experience with similar projects, (2) the firm’s financial ability to complete the 
project, (3) the firm’s ability to post surety bonds, (4) evaluation of the firm’s 
integrity, (5) a determination that the firm has no conflict of interest in connection 
with the project, (6) technical ability, (7) managerial ability and (8)whether a 
contractor or one of their subcontractors on one of their previous projects has been in 
compliance with the provisions of Part III of Chapter 557 and Chapter 558 during the 
previous five calendar years. 
 
5. Pre-qualified firms shall be invited to bid upon a specific contract.  Contracts shall be 
awarded to the lowest responsible bidder who conforms to the University’s standards 
for the project. 
 
6. If it is in the best interest of the University and the State of Connecticut, all bids may 
be rejected and the contracting process reopened. 
 
7. The University may negotiate with any pre-qualified contractor that is currently under 
contract for incorporation work under exigent circumstance.  This new work need not 
be related to the original contract.  The new work shall be of a similar nature as the 
basic contract.   
 
8. Exigent circumstances include work necessary to: 
a. Prevent loss of grant income or other revenue 
b. Produce additional revenue or grant income 
c. Insure renovations are complete for new faculty and staff members 
d. Provide for safety and health of the University Community 
e. Comply with any Federal or State laws or regulations 
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f. Insure timely and orderly completion of UCONN 2000 or 21st Century UConn 
Projects. 
 
9. The Vice President for Operations shall approve use of the exigency provision for an 
individual job based upon a written recommendation from the Executive Director of 
Architectural and Engineering Services for Storrs, Law School and Regional 
Campuses, or by the Director, Campus Planning, Design and Construction as 
designee for the Health Center 
 
10. The negotiations may be conducted with any contractor or contractors currently 
performing one of the following types of contracts; lumpsum, design build or 
construction manager at risk. 
 
11. The Executive Director of Architectural and Engineering Services for Storrs, Law 
School and Regional Campuses or the Director, Campus Planning, Design and 
Construction as designee for the Health Center will prepare a price negotiations 
memorandum detailing the basis for the award. 
 
12. The Vice President for Operations shall also stipulate whether the added work shall 
be incorporated into the contract by change order or be consummated as a new 
contract.   
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PREVAILING WAGE COMPLIANCE REPORT 
 
The attachments referred to below cover the reporting period from October 1, 2011 
through March 31, 2012 and are issued pursuant to the requirements of subsection (f) of 
section (7) of Public Act 02-3, an Act Concerning 21
st
 Century UCONN, by providing 
the following information: 
 
(1) The names and addresses of contractors and subcontractors performing repair, 
addition, alteration and new construction on the university’s campuses in the previous six 
months. 
 
Attachment A provides the listing in alphabetical order.  This is being filed in conjunction 
with the April 2012 Report Number Thirty-four to provide a consolidated report for 
UCONN 2000 activities. There is no sub-grouping of contractors or subcontractors as 
the nature of their business makes each interchangeable with the other as business 
opportunities become available. 
 
Attachment B is based on information from the State of Connecticut Department of 
Labor, Wage and Workplace Standards Division, Contract Compliance Unit and 
represents a combined sharing of information by the University of Connecticut and the 
Department of Labor.   
 
Attachment C is the Debarment list issued by the Department of Labor  
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ATTACHMENT B 
 
 
 
ACTIONS AND INITIATIVES BY THE UNIVERSITY 
TO COOPERATE WITH THE DEPARTMENT OF LABOR IN THE 
ENFORCEMENT OF THE STATE’S PREVAILING WAGE LAWS 
 
 
Under state statute, the Department of Labor is the only state agency authorized to 
enforce the state’s prevailing wage laws. The University of Connecticut has put into place 
measures that help the Department of Labor with enforcement of the law.  Furthermore, 
the University is required under Public Act 02-03 of the May 9, 2002 Special Session to 
specifically consider labor law compliance by contractors and their subcontractors as part 
of the Pre-Qualification process and prior to the award of any contract.  
 
The University requests, as part of the Pre-Qualification process, the disclosure of 
information regarding each applicant’s record of compliance with the state’s prevailing 
wage and payment laws. The list of applicants is compared to the Debarment List, 
(Attachment C), issued by the State of Connecticut Department of Labor, which also 
contains a list of persons or firms who have been debarred under the Federal Davis Bacon 
Act. The Debarment List is also circulated to all project managers and construction 
administrators for their reference.  
 
The list of applicants is submitted to the Department of Labor as a cross check. The 
information supplied by the applicant is compared to the information supplied by the 
Department of Labor. Any discrepancies are verified with the Department of Labor and, 
if warranted, a letter is sent to the contractor to explain the specific circumstances of any 
violation and what measures they have instituted to prevent a future reoccurrence.   
 
All contracts between the University and its contractors include provisions that require 
the contractor and its subcontractors to abide by all relevant employment laws, including 
the prevailing wage statutes. On some projects, the University has required, contractually, 
that the General Contractor or Construction Manager dedicate staff to monitor its 
subcontractors’ compliance with prevailing wage statutes. 
 
Throughout the duration of the construction project, as part of all regularly scheduled job 
meetings, the contractor (and through the contractor the subcontractors) are reminded by 
the project managers and construction administrators of project safety, schedule, CHRO 
requirements, wage rates and other topics.        
 
Periodically, University staff members from Capital Project & Contract Administration, 
the Purchasing Department, and Architectural and Engineering Services meet with the 
Department of Labor’s Administrative and Field Representatives from the Wage and 
Workplace Standards Division, for the purpose of maintaining the procedures used for 
tracking Certified Payrolls or sharing information relative to the process. 
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